

ANNUAL PROCUREMENT PLAN (APP)


Ministry / Division : Ministry of PEMR / Power Division
 Agency : Coal Power Generation Company Bangladesh Limited
 Procuring Entity Name & Code : Coal Power Generation Company Bangladesh Limited
 Project Name : Feasibility Study for Construction of CPGCBL-Sumitomo 1200 MW Ultra Super Critical Coal Fired Power Plant

FY: 2020-2021 (Jul' 2020)
 BUDGET: Development


Carried Over from FY 2019-20																				
Package No.	Description of Procurement Package SERVICE	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd./ Contract Cost (Tk. In Lac.)		Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening &	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
							Unit Cost	Total Cost												
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	
SD-1	Consultancy Services for Technical Feasibility Study (TFS)	Lot	1	LCS (ICT)	CPGCBL Board	GoB	444.43	444.43	Planned Dates											21-Sep-20
									Planned Days	0	42	30	30	14	7	28	28	179	365	
									Actual Dates	27-Feb-18	04-Apr-18	06-Jun-18	07-Aug-18	12-Sep-18	11-Sep-18	24-Sep-18	22-Sep-19			
SD-2	Consultancy Services for Environmental & Social Impact Assessment (ESIA) Study	Lot	1	LCS (ICT)	CPGCBL Board	GoB	232.54	232.54	Planned (EOI)											08-Jan-21
									Planned Days	0	42	30	30	14	7	28	28	179	450	
									Actual Dates	27-Feb-18	04-Apr-18	17-May-18	08-Aug-18	20-Sep-18	11-Sep-18	02-Oct-18	16-Oct-19			
SD-3	Consultancy Services for Financial Advisory Services (FAS)	Lot	1	QCBS (ICT)	CPGCBL Board	GoB	357.57	357.57	Planned (EOI)											25-Dec-21
									Planned Days	0	42	30	30	14	7	28	28	179	730	
									Actual Dates	08-Apr-18	28-Jun-18	26-Jul-18	11-Nov-18	24-Jan-19	18-Jan-19	21-May-19	26-Dec-19			
Total Tk.							1,034.54													


 28/06/2020
 Sub-Divisional Engineer
 (Electrical), CPGCBL



 28/06/2020
 Executive Engineer
 Procurement, CPGCBL



 28.06.2020
 Executive Engineer (Planning)
 CPGCBL & Project Director


 28-06-2020
 Superintendent Engineer
 Procurement, CPGCBL


 28.06.20
 Chief Engineer (P&D)
 CPGCBL


 28.06.2020
 Executive Director (Project)
 CPGCBL


 Executive Director (Finance)
 CPGCBL


 Managing Director
 CPGCBL