Ministry / Division

Agency

Procuring Entity Name & Code

Carried Over from FY 2020-2021

ANNUAL PROCUREMENT PLAN (APP)

: Ministry of Power, Energy & Mineral Resources/Power Division

: Coal Power Generation Company Bangladesh Limited
: Coal Power Generation Company Bangladesh Limited

FY:2021-2022
Budget: Revenue (CPGCBL Own Fund)

2nd Revison

Procurement Contract Estd./ Contract Cost Invite Total Time t. Time fo
Package Description of Procurement Package : ’ = B Source Time Code for V! _/ Tender Tender Approval to | Notification | Signing of atia . i ’
Unit | Q'ty Method & Approving (Tk. In Lac) Advertise . = Contract Completion of
No. GOODS & RELATED SERVICE . of Fund Process Opening | Evaluation Award of Award Contract B
Type Authority Unit Cost | Total Cost Tender Signature Contract
(1) (2) (3) | (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17)
) ) Planned Dates 15-Mar-21 12-Apr-21 | 12-May-21 | 19-May-21 19-May-21 16-Jun-21 08-Dec-22
Lot-1: Supply of Office Stationery & Cleaning Items for Lot i OTM (NCT) Mz_anagmg CPGEBL 1667 16.67 Planned Days 0 28 20 7 0 28 23 <20
CPGCBL under Framework Contract Director
GR-14 Actual Dates 15-Mar-21 12-Apr-21 | 17-Jun-21 22-Jun-21 22-Jun-21 11-Jul-21
(20-21) _ Planned Dates 15-Mar-21 12-Apr-21 | 12-May-21 | 19-May-21 19-May-21 16-Jun-21 08-Dec-22
Lot-2: Supply of IT Products for CPGCBL under Lot i OTM (NCT) Mi_anaglng CPGCBL 8.96 8.96 Planned Days 0 28 30 7 0 28 93 540
Framework Contract Director
Actual Dates 15-Mar-21 12-Apr-21 | 17-Jun-21 22-Jun-21 22-Jun-21 11-Jul-21
Total Tk. 25.63
Proposed for FY 2021-2022
Procurement Contract Estd./ Contract Cost Invite, Total Time to Time for
Package Description of Procurement Package unit| @ty | Method & P, Source (Tk. In Lac ) Time Code for Adve:rtilse Tender Tender Approval to | Notification | Signing of Contlfact Coml \eicioh
No. GOODS & RELATED SERVICE PPIOVINE | ¢ Fund Process Opening | Evaluation |  Award of Award | Contract | - P
Type Authority Unit Cost | Total Cost Tender Signature Contract
(1) (2) (3) | (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17)
Planned Dates 01-Nov-21 08-Nov-21 | 08-Nov-21 | 15-Nov-21 15-Nov-21 | 22-Nov-21 22-Dec-21
Managin
GR-1 |Procurement of Desktop Computers for CPGCBL Nos. | 16 RFQ Direcflorg CPGCBL 0.72 11.50 Planned Days 0 7 0 7 0 7 21 30
Actual Dates 13-Dec-21 19-Dec-21 | 19-Dec-21 27-Dec-21 27-Dec-21 28-Dec-21
) ‘ Planned Dates 01-Nov-21 08-Nov-21 | 08-Nov-21 15-Nov-21 15-Nov-21 | 22-Nov-21 07-Dec-21
GR-2 Procurement of Fire &-Burglary proof Safety Vault for NS, 1 REQ Chlef CPGCBL 1.89 189 Planned Days 0 7 0 = o = o T
CPGCBL Corporate Office Engineer
Actual Dates 10-Nov-21 18-Nov-21 | 18-Nov-21 21-Nov-21 22-Nov-21 24-Nov-21
) ] i _ ) Planned Dates 15-Sep-21 22-Sep-21 | 22-Sep-21 29-Sep-21 29-Sep-21 06-Oct-21 21-Oct-21
GR3 Repair/ maintenance of CPGCBL's Vehicle including fiok 6 RFQ M«_}naglng CPGCBL 250 15.00 Planned Days 0 7 0 7 0 7 71 5
supply of necessary parts Director
Actual Dates
) ) ) Planned Dates 10-Nov-21 17-Nov-21 | 17-Nov-21 24-Nov-21 24-Nov-21 | 01-Dec-21 31-Dec-21
GRS SO':?""’ ek Crockeries/Uteoshs for CRGLRE Coparase Lot | 1 RFQ : chief | cpgenL| 2.4 2.44 Planned Days 0 7 0 7 0 7 21 30
ice ngineer
. Actual Dates 27-Feb-22 | 06-Mar-22 | 06-Mar-22 | 10-Mar-22 13-Mar-22 12-Apr-22
_ ) Planned Dates 05-Jun-22 12-Jun-22 12-Jun-22 19-Jun-22 19-Jun-22 26-Jun-22 10-Aug-22
Lot-1: Procurement of Dresses (Shirt & Pant) CPGCBL's set | 04 RFQ Cf_uef CPGCBL 0.04 338 Planned Days 0 7 0 7 0 7 71 25
Staffs Engineer
Actual Dates -
" Planned Dates 05-Jun-22 12-Jun-22 | 12-Jun-22 19-Jun-22 19-Jun-22 26-Jun-22 11-Jul-22
Chie
GR-6 |Lot-2: Procurement of Shoes for CPGCBL's Staffs Pair | 47 DPM En ";eer CPGCBL 0.03 141 Planned Days 0 7 0 7 0 7 21 15
¢ Actual Dates N
) . Planned Dates 05-Jun-22 12-Jun-22 | 12-lun-22 19-Jun-22 19-Jun-22 26-Jun-22 06-lul-22
Lot-3: P‘mcurement of Umbrella and Raincoat for Set a7 RFQ Cr'uef CPGCBL 0.02 071 Planned Days 0 7 0 7 0 7 T 0
CPGCBL's Staffs Engineer
Actual Dates -
) ) ‘ Planned Dates 01-Nov-21 08-Nov-21 | 08-Nov-21 15-Nov-21 15-Nov-21 22-Nov-21 22-Dec-21
GRO Supply & Installation of l? Based CCTV System with NVR i ] RFQ Chlef — —-— —_— PEnned Days 0 7 0 5 0 7 71 0
at CPGCBL Corporate Office Engineer
Actual Dates 04-Nov-21 09-Nov-21 | 09-Nov-21 | 22-Nov-21 22-Nov-21 25-Nov-21
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TR Procurement | Contract Estd./ Contract Cost Invit : =
Package Description of Procurement Package unit | Qty| Method & i Source {Tk. In Lac) Time Code for Ad"w:_/ Tender Tender Approval to | Notification | Signing of Total Toee 1o Tima ,FDr
No. GOODS & RELATED SERVICE bp 4 2 | of Fund Process i Opening | Evaluation Award of Award Contract el il e
Type Authority Unit Cost l Total Cost Tender Signature Contract
(1) (2) (3) | (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17)
Planned Dates 01-Nov-21 08-Nov-21 | 08-Nov-21 15-Nov-21 15-Nov-21 | 22-Nov-2 -Dec-
GR-10 Procurement of Double Cabin Pickup Car for Matarbari Managing = s e et Zeedt
- Site Office Nos.| 1 DPM Director CPGCBL 49.00 49.00 Planned Days 0 7 0 7 0 7 21 30
Actual Dates 11-Nov-21 09-Dec-21 | 22-Dec-21 29-Dec-21 29-Dec-21 13-Jan-22 26-Jan-22
‘ ) ‘ Planned Dates 15-Nov-21 22-Nov-21 | 22-Nov-21 | 29-Nov-21 29-Nov-21 | 06-Dec-21 05-Jan-22
GR-11 Procurement of Projector & Projector Screen for igi 1 RFQ Chief CPGCBL 1.49 149 lanmed Davs 0 7 o 7 o 7
CPGCBL Board Room (Committee) Engineer : ’ L i i
Actual Dates 10-Nov-21 18-Nov-21
Planned Dates 10-Nov-21 17-Nov-21 | 17-Nov-21 | 24-Nov-21 -Nov- 01-Dec-2 -Dec-
Supply of Crokeries items for CPGCBL Matarbari Site Chief = = - e i —
GR-13 Office Lot 1 RFQ Engineer CPGCBL 2.12 2.12 Planned Days 0 7 0 7 0 7 21 30
Actual Dates 20-Mar-22 27-Mar-22 | 27-Mar-22 06-Apr-22 06-Apr-22 05-May-22
Planned Dates 05-Jun-22 10-Jun-22 | 10-Jun-22 15-Jun-22 15-Jun- -lun-22 -Jun-
5 Procurement of Desktop Computer & Printer for Chief = e i i
GR-14 CPGCBL Lot 1 RFQ Engineer CPGCBL 8.07 8.07 Planned Days ] 5 0 5 0 5 15 10
Actual Dates
Total Tk. 100.17
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ANNUAL PROCUREMENT PLAN (APP)

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Power Division FY:2021-2022
Agency : Coal Power Generation Company Bangladesh Limited Budget: Revenue (CPGCBL Own Fund)
Procuring Entity Name & Code : Coal Power Generation Company Bangladesh Limited 1st Revison
Carried Over from FY 2020-2021
P t | Contract Estd./ Contract Cost Invite TotaTime to| Time for
Package Description of Procurement Package unit | @ :\:c:;::::‘ A onora; Source ({rk intac Time Code for | Advertise PQ Ad:e'rtiie Tender Tender | Approvalto | Notification | Signing of Contlmct cﬂml letion of
No. WORKS & PHYSICAL SERVICE = w < il v! € of Fund - Process (if applicable) Opening | Evaluation Award of Award Contract ¥ o
Type Authority Unit Cost] Total Cost Tender Signature Contract
(1) (2) (3) | (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) (18)
Procurement of File Cabinet for CPGCBL Planned Dates - 01-Dec-20 | 08-Dec-20 | 08-Dec-20 | 12-Dec-20 17-Dec-20 21-Dec-20 21-Mar-21
R- M :
(;‘(’] 281} Corporate Office Lot [ 1 [ otm(NeT) D?:;fzg cPGeBL| 878 8.78 Planned Days 0 0 7 0 4 5 4 20 90
Actual Dates 03-Jun-21 | 21-Jun-21 | 26-Aug-21 | 26-Aug-21 29-Aug-21 12-Sep-21 19-Dec-21
_ . . Planned Dates 5 05-Jan-21 | 12-Jan-21 | 12-Jan-21 16-Jan-21 21-Jan-21 25-Jan-21 24-Feb-21
(\‘2\.':21][.]) Repair Malntenanc:rcc:f-:::iarrack at Matarbari i 1 OTM (NCT) DGM/ SE | cPGeBL 6.06 6.06 Planned Days 0 0 7 0 4 5 a 20 30
; Actual Dates 15-Mar-21 | 06-Apr-21 | 21-Jun-21 21-Jun-21 23-Jun-21 18-Jul-21 22-Oct-21
Planned Dates - 15-Jan-21 | 22-Jan-21 | 22-Jan-21 29-Jan-21 05-Feb-21 12-Feb-21 12-Feb-22
R- Providing | ivi PGCBL Mont M i
SR-3 roviding Internet Connectivity at CPG on 12 RFQ énaglng CPGCBL 018 216 Planned Days 0 0 7 0 7 7 7 28 365
(20-21) Corpotate Office h Director
Actual Dates - 24-Jan-21 | 27-Jan-21 | 27-Jan-21 | 02-Feb-21 - 02-Feb-21 07-Feb-22
Total Tk. 17.00
Proposed for FY 2021-2022
Pi t | Contract Estd./ Contract Cost Invite, TotaTime to| Time for
Package Description of Procurement Package : ; ek e ra.c Source / Time Code for | Advertise PQ v I Tender Tender | Approvalto | Notification | Signing of g
Unit | Q'ty | Method & Approving (Tk. In Lac) i ) Advertise i : Contract |Completion of]
No. WORKS & PHYSICAL SERVICE 2 of Fund Process (if applicable) Opening | Evaluation Award of Award Contract 3
Type Authority Unit Cost |_Total Cost Tender Signature Contract
(1) (2) (3) | (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) (18)
Renovation Works of Existing Wash Room for the Planned Dates - 15-Dec-21 | 22-Dec-21 | 22-Dec-21 | 29-Dec-21 03-Jan-22 10-Jan-22 11-Mar-22
WR-2 Chairman of CPGCBL a:tl_o_ng with Supply, Fitting & i 0 RFG ) Cr.uef CPGCBL e 455 Planned Days 0 0 7 ) 7 5 7 76 50
Hang TEincer Actual Dates 06-Dec-21 | 13-Dec-21 | 13-Dec-21 | 21-Dec-21 | 21-Dec21 | 23-Dec-21 20-Feb-22
Planned Dates - 02-Jan-22 | 09-lan-22 | 09-Jan-22 16-Jan-22 21-Jan-22 28-Jan-22 28-Jan-24
Providing Int t C tivity at CPGCBL Mont Chief
WR-8 e e B S RFQ "' cpeeeL| 0.6 3.84 Planned Days 0 0 7 0 7 5 7 26 730
Corpotate Office h Engineer
Actual Dates - 25-Jan-22 | 30-Jan-22 | 30-Jan-22 | 03-Feb-22 03-Feb-22 | 06-Feb-22
Planned Dates - 01-Jan-22 | 08-Jan-22 | 08-Jan-22 15-Jan-22 20-Jan-22 27-Jan-22 13-Mar-22
Supply, Fabrication & Installation of Double- Chief
WR-9 | Glazing Unit (DGU) & Casement Window at 18th | Lot 1 RFQ - CPGCBL 6.81 6.81 Planned Days 0 0 7 0 7 5 7 26 45
. 1
Floor of CPGCBL Corporate Office Actual Dates 08-Mar-22 | 14-Mar-22 [ 14-mar-22 | 20-mar-22 | 21-mar-22 | 22-Mar-22 21-Apr-22
Providing High Speed Internet Connectivity at e it Planned Dates - 01-Jun-22 | 08-lun-22 | 08-Jun-22 15-Jun-22 20-Jun-22 27-Jun-22 27-Jun-23
WR-10 | Matarbari Project Area including Installation of h 12 RFQ Efisiiiair CPGCBL 0.83 10.00 Planned Days 0 0 7 0 7 5 7 26 365
Necessary Infrastructure e Actual Dates -
L Total Tk. 25.20 ot |
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