ANNUAL PROCUREMENT PLAN (APP)

Ministry / Division : Ministry of PEMR / Power Division

Agency : Coal Power Generation Company Bangladesh Limited FY:2021-2022
Procuring Entity Name & Code : Coal Power Generation Company Bangladesh Limited Budget: Development
Project Name : Matarbari 2x600 MW Ultra Supercritical Coal Fired Power Project

Proposed for FY 2021-2022

Estd./ Contract Cost . . .
o Procurement Contract < . - Invite/ - . o Tota Time Time for
Package | Description of Procurement Package 8 g A Source (Tk. In Lac) Time Code for | Advertise PQ (if k Tender Tender Approval to | Notification | Signing of :
) Unit | Q'ty | Method & Approving iy Advertise N i to Contract | Completion
No. WORKS & PHYSICAL SERVICE g of Fund Process applicable) Opening Evaluation Award of Award Contract 5
Type Authority Unit Cost | Total Cost Tender Signature | of Contract
(1) (2) (3) | (4 (5) (6) 7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) (18)
Construction of Boundary Wall & Waste Planned Dates - 27-Mar-22 | 12-Apr-22 | 26-Apr-22 03-May-22 | 10-May-22 | 07-Jun-22 04-Nov-22
WO-1 Water Disposal Wurf&s for Resettlement ot i OTM (NCT) Cf.\lef &l 14.00 14.00| Planned Days ) 0 16 14 7 7 28 72 150
Houses at Matarbari 2x600 MW Power Engineer
Project Area Actual Dates 26-Apr-22 | 25-May-22
Establishment of a Training Center under Planned Dates = 15-Jun-22 | 15-Jul-22 29-Jul-22 05-Aug-22 | 12-Aug-22 | 09-Sep-22 04-Sep-23
. 22 Managing
WD-2 Matarbari2x600 MW Ultra Super Critical | Lot 1 OTM (NCT) Divect GoB 1,000.00 1,000.00 | Planned Days 0 0 30 14 7 7 28 86 360
irector
Coal Fired Power Plant Project Actual Dates
Performing Soil Test for Establishment of Planned Dates - 05-Apr-22 | 12-Apr-22 12-Apr-22 17-Apr-22 24-Apr-22 | 01-May-22 30-Jun-22
WD-3 a Training Center under Matarbari2x600 Lot 1 RFQ Chief GoB 2.00 200 Planned Days 0 0 7 0 3 7 7 26 50
MW Ultra Super Critical Coal Fired Power Engineer
Plant Project Actual Dates 18-Apr-22 | 25-Apr-22 25-Apr-22 28-Apr-22 28-Apr-22 | 11-May-22
Vetical Extension of Local Engineer's Planned Dates - 15-Jun-22 15-Jul-22 29-Jul-22 05-Aug-22 | 12-Aug-22 | 09-Sep-22 04-Sep-23
Accommodation Building at Township CPGCBL Pl D ) 86 360
wD-4 ot | 1 | ormner Gog | 1,500.00 | 1,500.00| Planned Days 0 0 30 14 7 7 2
Area of Matarbari 2x600 MW Ultra Super © ( ) Board ©
Critical Coal Fired Power Project Actual Dates
Total| 2,516.00
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