



Memo no: 27.32.0000.008.81.002.20.1838;

Date: 20/09/2021.

WORK COMPLETION CERTIFICATE

01	Procuring Entity Details		
	Name of the Procuring Entity	:	Coal Power Generation Company Bangladesh Limited
	Address of the Procuring Entity	:	Unique Heights (Level-17), 117, Kazi Nazrul Islam Avenue, Eskaton, Dhaka-1217.
02	Name of Works	:	Land Development by Sand/Earth Filling for Construction of Temporary Site Office and Temporary Police Barrack under the Project To Conduct Feasibility Study for Installation of 500-600 MW LNG Based Combined Cycle Power Plant along with Gas Transmission Line Construction.
03	Contract No.	:	27.32.0000.017.07.001.19.2331; Date: 06/11/2019.
04	Contractor's Legal Title	:	Mohammed Eunus & Brothers (Pvt.) Ltd.
05	Contractor's Contact Details	:	A. S. Tower (8th Floor), Road-01, Plot-553, Hill View R/A, P.S: Panchlaish, Chittagong.
06	Contractor's Trade License/ Enlistment/ Registration Details	:	Trade License No.- 174539; Chattogram City Corporation, Andarkilla, Chattogram.
07	Reference to NOA with Date	:	27.32.0000.017.07.001.19.2177; Date: 17/10/2019.
08	Original Contract Price as in NOA	:	Taka 2,52,04,701.060 (Two Crore Fifty-two Lac Four Thousand Seven Hundred and one Point zero-six) only.
09	Final Contract Price as Executed	:	Taka 2,26,19,050.00 (Two Crore Twenty-six Lac Nineteen Thousand Fifty) only.
10	Original Contract Period		
	(a) Date of Commencement	:	20/11/2019.
	(b) Date of Completion	:	18/05/2020.
11	Actual Implementation Period		
	(a) Date of Actual Commencement	:	20/11/2019.
	(b) Date of Actual Completion	:	15/03/2021.
12	Days Contract Period Extended	:	301 Days.
13	Amount of LD for Delayed Completion	:	Taka 2,07,880.00 (Two Lac Seven Thousand Eight Hundred and Eighty) only.
14	Physical Progress in Percent	:	100 %
15	Financial Progress in Amount	:	Taka 2,24,11,170.00 (Two Crore Twenty-four Lac Eleven Thousand One Hundred Seventy) only.
16	Special Note	:	Work Completed within Extended Time.

Details of Works Executed

No	Major Components of Works	Total Value (in Lac Taka)
01	Sand Filling Work	223.38

Certified that, the Works under the Contract has been executed and completed in all respects in strict compliance with the provisions of the Contract including all plans, designs, drawings, specifications and all modifications thereof as per direction of the Project Manager/Engineer-in Charge. All defects in workmanship and materials reported during construction have been corrected.

Name and Signature of the Issuing Authority with Designation

Muhammad Saifur Rahman
Superintendent Engineer (Procurement)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)

www.cpgcbl.gov.bd

ইউনিক হাইটস, লেভেল-১৭, ১১৭-কাজী নজরুল ইসলাম এডিনিউ, ইস্কটন গার্ডেন, ঢাকা-১২১৭, ফোনঃ ০২-৯৩৩৮৫২১, ফ্যাক্সঃ ০২-৯৩৪৮৩০৬

Unique Heights (Level-17), 117, Kazi Nazrul Islam Avenue, Eskaton Garden, Dhaka-1217, (Phone: 02-9338521, Fax: 02-9348306)