



Memo no: 27.32.0000.005.07.001.21.653;

Date: 23/02/2022

WORK COMPLETION CERTIFICATE

01	Name of the Procuring Entity	: Coal Power Generation Company Bangladesh Limited
02	Address of the Procuring Entity	: Unique Heights (Level-17), 117, Kazi Nazrul Islam Avenue, Eskaton, Dhaka-1217
03	Name of Works	: Beautification of Existing Room including Renovation of Attached Wash Room for the Chairman of CPGCBL along with necessary Supply, Fitting & Fixing
04	RFQ No	: 27.32.0000.005.07.001.21.2662; dt: 06-12-2021.
05	Reference of NOA with Date	: 27.32.0000.005.07.001.21.2887; dt: 21-12-2021.
06	Contract No. with Date	: 27.32.0000.005.07.001.21.2943; dt: 23-12-2021.
07	Name of the Contractor	: Interior Café Studio
08	Address of the Contractor	: 151/3, D.I.T Extension Road, Dhaka.
09	Original Contract Price	: Taka 4,55,015.42 (Taka Four Lac Fifty Five Thousand Fifteen Point Four Two) only (including VAT & Tax)
10	Additional Work Price	: N/A
11	Date of Commencement	: 25-12-2021.
12	Date of Completion (as per contract)	: 23-02-2022.
13	Days/Months Contract Period Extended	: N/A
14	Date of Completion (actual)	: 20-02-2022.
15	Amount of LD for Delayed Completion	: N/A
16	Physical Progress in Percent	: 100%
17	Final Payment Amount (Taka)	: Taka 4,05,953.49 (Taka Four Lac Five Thousand Nine Hundred Fifty-Three Point Four Nine) only
18	Remarks	: Work Completed Successfully.

Certified that, the Works under the Contract has been executed and completed in all respects in strict compliance with the provisions of the Contract including all plans, designs, drawings, specifications and all modifications thereof as per direction and satisfaction of the Project Manager/Engineer-in Charge. All defects in workmanship and materials reported during construction have been duly corrected.


23/02/2022
R.S.M. Mansurul Hasan
SDE (Architecture)
CPGCBL

Name and Signature of the Issuing Authority with Designation